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I. INTRODUCTION 
This document provides the eleventh quarterly report of the USAID/Peru Pro-Integridad Project – 
Project, implemented by Tetra Tech ARD1 pursuant to contract number 527-C-13-00001.  This 
report covers the period July 1 – September 30, 2015, and the activities scheduled in Pro-Integridad 
Project's Annual Work Plan – AWP for year 3, as approved by USAID 

 

II. EXECUTIVE SUMMARY 
This quarterly report reflects the progress of work that the project team successfully completed 
during the past quarter. The most significant actions during the current quarter were: 

 Implementation of the judicial and prosecution corporate management models: Pro-
Integridad has continued technical support to the Judicial Branch – JB and the Public Ministry – 
PM aimed at strengthening the corporate office with the Criminal Procedure Code – CPC. 

For the JB the Project developed the “Administrator’s Guide with the CPC”, to guide and serve 
as a consultation document for officials assuming this position. This document was validated 
with the Institutional Technical Team for Implementation of the CPC – ETI-CPC, and judges 
and administrative staff in Loreto and San Martin. 

As per request of the ETI-CPC of the JB, Pro-Integridad developed a proposal for the “Protocol 
for Synchronized Scheduling of Hearings between the Judicial Branch and the Public Ministry” 
that complements the “Guidelines for programming and managing hearings at the trial stage 
with the CPC”. This document was prepared in collaboration with representatives of the 
Information Technology – IT management of the JB and the PM in Lima and with these 
institutions’ officials in Loreto. Once it is approved and implemented, this tool will contribute to 
reduce the disruption (delay) of hearings due to prosecutors’ scheduling conflicts. 

Finally, between June and September 2015, Pro-Integridad has produced six workshops in 
leadership, coaching and team work throughout the Judiciary (Lima, Loreto and San Martin) 
and the PM (Lima North, Loreto and San Martin) for a total of 277 institutional officials (35 
judges, 69 prosecutors and 173 administrative staff). Leadership, coaching and team work are 
essential to appropriately implement the corporate management model. 

 Training in the use of the Clear Language Accessible to Citizens Judicial Manual: In July 
2015 the training module on the use of this Judicial Manual for 43 judges and 11 administrative 
staff in Lima and Loreto ended. The module with 50 academic hours is loaded on the Judiciary’s 
platform and can be replicated by the institution in the rest of the country’s offices. A new 
module for the coordinators of the program “Justicia en tu comunidad” (Justice in your 
community) is expected to start in 33 judicial districts of the country between October and 
November 2015. The counterpart is interested in promoting a clear language in judicial 
procedures to advance the implementation of the “100 Brasilia rules to access justice in 
vulnerable environments”, which is a commitment of the JB. 

 Implementing the Compendium of legal terms on official corruption in the Judiciary: In 
August 2015 Pro-Integridad finished the technical assistance to the Center of Judicial Research 
– CIJ of the JB to implement the compendium that is now available to users in the address: 
http://jurisprudencia.pj.gob.pe/jurisprudenciaweb/faces/page/resolucion-busqueda-
corrupcion.xhtml. The compendium, first of the kind in the Judiciary, promotes transparency and 
predictability of justice in cases of corruption.  

 Training officials in processing cases of corruption: 

 Judicial System Specialization Diploma to resolve corruption cases: On September 
1st, 2015, the Diploma closing ceremony took place in the Auditorium of Humanities of the 
Pontifical Catholic University of Peru – PUCP, with the presence of USAID Mission 

                                                           
1 Since Tetra Tech DPK is an operating and subsidiary division that is fully owned by ARD, it is considered to be the main 
point of contact for all aspects of this contract. 

http://jurisprudencia.pj.gob.pe/jurisprudenciaweb/faces/page/resolucion-busqueda-corrupcion.xhtml
http://jurisprudencia.pj.gob.pe/jurisprudenciaweb/faces/page/resolucion-busqueda-corrupcion.xhtml
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Director, Mr. Lawrence Rubey, the President of the Judicial Branch, Dr. Víctor Ticona, and 
the Director of the Institute of Human Rights of the PUCP – IDEHPUCP, Dr. Elizabeth 
Salmón. During the ceremony the participants who graduated from the diploma course 
received their diplomas, with special acknowledgements to those who had outstanding 
scores. 

 Book published “Multidisciplinary approach for processing corruption cases”. This 
book, published by Pro-Integridad for the closing ceremony of the diploma course, includes 
the training materials developed by IDEHPUCP professors. The materials were adapted to 
article format by their authors, making a high quality book and useful for the justice system 
officials who apply the CPC.  

 Diploma Studies to resolve cases of corruption: From July to September of 2015, 29 
judges and prosecutors of Metropolitan Lima and Callao took the virtual phase of this 
diploma course dictated by IDEHPUCP in agreement with the Academy of the Magistracy – 
AMAG, sponsored and funded by USAID Pro-Integridad. During October 2 to 18, 2015, the 
in-presence phase will take place at the central headquarters of AMAG. 

 Technical Assistance to the Public Attorney’s Office Specialized in Crimes of Corruption: 
During the quarter, Pro-Integridad’s team, in coordination with the Anti-Corruption Public 
Attorney’s Office, has trained 58 members of this agency in the methodology application and 
simulator use to calculate civil reparations to the State in corruption cases (12 in Lima, 10 in 
Loreto, 18 in San Martin, and 18 in Amazonas). The simulator was installed in 32 computers of 
the Public Attorneys’ offices in those sites. As a result of these trainings the expectation is that 
the methodology and the simulator will be used as an effective way for the State’s 
representatives to better support the requests for reparations. 

 Technical Assistance to the Technical Secretariat of the Special Commission for the 
Implementation of the Criminal Procedure Code – ST-CEICPP: Since September of 2015 
Pro-Integridad is providing technical assistance to the ST-CEIPP in the development of a base 
line on the criminal system functioning under the Criminal Procedure Code of 1940 in Lima. The 
results will serve the counterpart to compare with the sites applying the new CPC and evidence 
the greater efficiency, efficacy and quality of the new model before the Ministry of Economy and 
finances and the citizenship. 

 Institutional Integrity Model – IIM:  

 MINJUS: Pro-Integridad continues technical assistance to consolidate the IIM 
implementation in the Ministry of Justice and Human Rights – MINJUS. Thus, between July 
1st and 7th the project trained 464 penitentiary agents with the National Penitentiary Institute 
– INPE in topics of institutional integrity and public ethics. 

In September 2015 Pro-Integridad started working strengthening citizen participation with 
the IIM implementation framework in MINJUS. As part of this assistance, Pro-Integridad 
developed the document “Mechanisms of Citizen Participation. Accountability for the 
citizenship.” 

 Public Ministry: As per resolution of Dr. Pablo Sánchez, Prosecutor General of the Nation, 
the PM will adopt the IIM. This quarter the Project provided advisory to update the base line 
of integrity in the PM, whose first version was submitted in February 2014.  

 High Level Anti-Corruption Commission – CAN: In August 2015 the CAN informed the 
Mechanism for the Follow Up on the Implementation of the Inter-American Convention 
Against Corruption -  MESICIC about the advances of the IIM implementation in MINJUS 
as an example of prevention of corruption of the country. 

 Grants:  

 Grant 1 “Conocer para vigilar” (Learn to Oversee): Forum Solidaridad finished the 
grant implementation on September 30, 2015. The closing event and presentation of 
results was carried out on September 17, 2015, in the University Antonio Ruiz de 
Montoya. The course “Conocer para vigilar” trained 530 people in topics related to the 
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criminal justice reform, public ethics, inter-culturalism and gender focus in justice 
implementation. 

 Grant 3 “Civil Society´s Monitoring Capacity”: Within this grant´s framework, finished 
September 31, 2015, Proetica promoted monitoring activities consisting of requests for 
public information by citizens to the JB and the PM in Chachapoyas, Iquitos and Lima. A 
total of eight requests were presented of which three received a reply. 

 Grant 4 “Civil Society Monitoring”: This grant awarded to Proetica finished in July 31, 
2015, with the development of a tool of citizen monitoring of the treatment given by the 
criminal justice system to indigenous population. The grantee trained 41 people in its use 
in Chachapoyas and Iquitos.  

 Strengthening dialogue between indigenous populations and the justice system to 
prevent corruption: Under a strategic alliance with the National Office of the Justice of the 
Peace and the Indigenous Justice – ONAJUP of the JB, since June 2015 Pro-Integridad is Pro-
Integrity is complementing grant 4 via the development of policy guidelines for improving access 
to justice for indigenous peoples and promote greater citizen participation in prevention of 
corruption cases. 

 Policy for the criminal procedure reform. Since September 2015 the Project is developing a 
policy brief on the reform of the justice system and the criminal procedure reform, emphasizing 
in cases of corruption, aimed at improving the positioning of these topics throughout the leaders 
of public opinion and promoting greater citizen understanding of the reform, in a process driven 
from the civil society, with inputs from experts in justice system reform.   

 

III. PROJECT OBJECTIVES AND RESULTS 
 

3.1 Objective 1: Increase the judicial system's capacity to process corruption cases in 

Lima, Lima North, Lima South and Callao, and the judicial districts of the Peruvian Amazon 

Region  

3.1.1 Strengthening the corporate management model in the Judiciary 

Programming and management of hearings: 

In August 2015 the training on the “Guidelines for hearings programming and management in the 
trial stage with the new CPC”, addressed to judges and administrative staff in Lima was completed. 
The speaker at this event was Dr. René Zelada, criminal judge at the Superior Court of 
Lambayeque, who shared best practices applied in his court, which were inputs to develop the 
guidelines approved by the JB. The training will provide the necessary foundation for the judges and 
administrative personnel to standardize criteria to apply this regulation. Also, the training program 
and materials developed with the Project´s technical assistance may be replicated by the JB 
throughout Peru. The judges and administrative personnel trained in Lima add to the number of 
people that previously received training in Iquitos, Moyobamba and Chachapoyas, according to the 
following detail: 

 

Site Dates 
Participants Women Men 

Total Judges Support Total Judges Support Total Judges Support 

Iquitos December 10 and 11, 2014 32 10 22 19 6 13 13 4 9 

Moyobamba December 16, 2014 22 2 20 8 1 7 14 1 13 

Chachapoyas December 17 and 18, 2014 25 6 19 11 4 7 14 2 12 

Moyobamba April 16 and 17, 2015 33 11 22 17 2 15 16 9 7 

Iquitos April 20 and 21, 2015 55 9 46 31 4 27 24 5 19 

Lima  August 5 and 6, 2015 42 13 29 29 6 23 13 7 6 

Total 209 51 158 115 23 92 94 28 66 
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Pro-Integridad will hold meetings through November 2015 in the pilot sites to enhance the effective 
implementation of the guidelines for judges and support staff, which then can be translated into a 
greater number of completed oral trials and sentences issued. 

In addition, Pro-Integridad provided technical assistance to ETI-CPC of the judiciary in the 
development of a proposed "Protocol for the synchronized scheduling of hearings between the 
Judicial Branch and the Public Ministry." In this process, meetings at the central level with 
representatives of the Management of Information of the two institutions, as well as a meeting in 
Iquitos with judges and administrative staff of the Superior Court and prosecutors took place. These 
meetings allowed for familiarization with the peculiarities of the Amazon region in order to implement 
a joint agenda for judges and prosecutors, such as limited Internet access among others. It is 
expected that the joint agenda will help reduce the disruption to and delay of hearings when finally 
approved and implemented by the prosecution and judiciary 

Guide for the Administrator: 

The ETI-CPC of the Judiciary requested Pro-Integridad’s technical assistance for the development 
of an "Administrator's Guide with the CPC". There are two reasons that make this an important 
document: first, in a corporate model the administrator role is key, as this post is responsible for 
compliance with the administrative functions of the office; and second, due to the high turnover of 
administrators at the national level, the judiciary needs to have a tool for training new staff who will 
then serve in the daily work of administrators. The "Administrator Guide with the CPC" was 
developed with input from members of the ETI-CPC and jointly developed in workshops in Iquitos 
and Moyobamba. Judges, administrators and support staff participated in in both locations. 
 

  

Meeting for the “Guide for the Administrator” with 
administrative staff in Iquitos.  

 

Judges and administrative personnel in meeting for the “Guide for the 
Administrator” in Moyobamba.    

Leadership, team work and coaching in the judicial office: 

In coordination with the OCTI of the Judiciary, Pro-Integridad conducted workshops on leadership, 
team work, and coaching in the judicial sites of Moyobamba, Iquitos and Lima under the 
responsibility of Dr. Carlos Villajuana, expert hired by the Project. These topics are fundamental in 
the implementation of the corporate criminal judicial office with the CPC. The following chart details 
the people trained in the three locations. 
 

Location Dates 
Participants Women Men 

Total Judges Support Total Judges Support Total Judges Support 

Moyobamba 
July 6 and 7, 

2015  

41 6 35 17 1 16 24 5 19 

Iquitos 
August 10 and 11, 

2015  

20 1 19 14 0 14 6 1 5 

Lima (Center) 
September 19, 

2015  

35 28 7 11 8 3 24 20 4 

Total 96 35 61 42 9 33 54 26 28 

 

Study and observation visit to the criminal judicial office in Costa Rica: 
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A Project strategy to provide technical assistance in office management has exposed Peruvian 
justice officials to regional best practices. To that end, in October and November 2014 Pro-
Integridad conducted study and observation visits to the corporate criminal judicial and prosecution 
offices in Costa Rica, with participation of judges and prosecutors from Lima, Callao and the 
Amazon region. This quarter, attending the request of Dr. Paloma Altabás, President of the Superior 
Court of Lima East, Dr. Edith Sicha, project coordinator for the implementation of the CPC, 
organized a new study and observation visit to Costa Rica for eight members of that court (seven 
judges and an administrator), which took place from August 17 to 21, 2015. This activity was at no 
cost for Pro-Integridad as the expenses were fully assumed by the participants.  

During the informational exchange meeting organized by Pro-Integridad on September 16, 2015, 
the participants on the tour identified as best practices the procedures and organization of the 
judicial offices for cases of flagrancy, the use of information technologies in the offices, and the 
importance of the cultural change to implement the accusatory model. In October 2015 a second 
group of judges from Lima East will go on a new visit organized with project support. 

 

Delegation of the Superior Court of Lima East during the study and observation 
visit at the Judicial Branch of Costa Rica. 

 
3.1.2. Implementation of the Clear Language Manual Accessible to the Citizens.  

In July 2015 the training module in the use of the Judicial Manual for officials in Lima and Loreto 
was completed  This consisted of50 academic hours (8 in presence and 42 virtual) using the virtual 
platform of the JB. The participant detail is the following: 
 

Locati
on 

In-presence 
phase 

Virtual Phase 

Participants  Women Men 

Total Judges Support Total Judges Support Total Judges 
Suppo

rt 

Iquitos 
May 4 and 5, 

2015 
May 27 to July 15, 

2015 
23 12 11 11 3 8 12 9 3 

Lima 
May 11 and 13, 

2015 
May 27 to July 15, 

2015 
31 31 0 15 15 0 16 16 0 

Total 54 43 11 26 18 8 28 25 3 

 
During a meeting held on August 24, 2015, Dra. Carmen Julia Cabello, Provisional Supreme Judge 
and National Coordinator of the program “Justice in your Community”, stated that it is a priority for 
the judiciary to promote the use of simple language in judicial procedures, according to the “100 
Rules of Brasilia on Access to justice of people in vulnerable condition”. Dr. Cabello then requested 
Project support to provide training in Lima on the use of the Clear Language Judicial Manual 
Accessible to Citizens, addressed to coordinators of the Justice in your Community Program in the 
33 superior courts of the country. They will then be able to replicate the module in their districts. The 
50-academic hour course will start with an in-presence phase in Lima on October 17 and 18, 2015, 
and will continue with a virtual phase up to November 20, 2015. 
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3.1.3. Implementation of the Compendium of legal terms on official corruption by the 
Judicial Branch.  

The technical assistance to the Judicial Research Center – CIJ and the Judiciary’s information 
technology management to implement the compendium came to an end in August 2015. This tool is 
operative on the institutional web site at: 
http://jurisprudencia.pj.gob.pe/jurisprudenciaweb/faces/page/resolucion-busqueda-corrupcion.xhtml. 
The need to use this tool was announced by Dr. Víctor Ticona, President of the Judicial Branch, 
during his speech on the judges’ day, August 4, 2015. He stated that “This valuable source of 
accumulated information on enforcements has been used in the present management to implement 
in the JB’s website the first search engine of judgements on crimes of official corruption linked to the 
related legal compendium”. It is expected that this compendium, the first of its kind available to the 
JB, will contribute to the transparency and predictability in cases of corruption.  

 

 
View of the entry into the compendium of legal terms on official corruption. 

 

3.1.4  Training for officials who apply the Criminal Procedures Code in corruption cases.  

Diploma of Specialization in the judicial system to resolve cases of Corruption: 

The last edition of the Diploma course addressed to judges and prosecutors from Metropolitan Lima 
and Callao finished on June 7, 2015, adding this group to the participants in previous editions 
completed in Lima, Iquitos, Tarapoto and Chachapoyas. Once the IDEHPUCP submitted the final 
scoring minutes, a Diploma closing ceremony took place on September 1st, 2015, in the Auditorium 
of Humanities of the PUCP, with the presence of USAID Mission Director Mr. Lawrence Rubey, the 
President of the Judiciary Dr. Victor Ticona, and IDEHPUCP Director Dr. Elizabeth Salmon, who 
highlighted the importance of training to combat corruption and congratulated the magistrates who 
satisfactorily finished the Diploma. 
 
  
 
Left to right Mr. Lawrence Rubey, USAID Mission Director, Dr. 
Víctor Ticona, President of the Judiciary, and Dr. Elizabeth 
Salmón, Director of IDEHPUCP. 
 

 
President of the Judiciary Dr. Víctor Ticona presents the 
certificate to Dr. Aníbal Aurora, who had the highest average 
among the prosecutors participating in the Diploma course. 

     
Dr. Aníbal Aurora, Provincial Criminal Prosecutor of Nueva Cajamarca, and Dr. César Méndez, 
Preparatory Investigation Judge of Tarapoto, both from the judicial district of San Martín, who 
obtained the highest qualifications (18/20) from all the Diploma editions, also addressed the 
audience.  
 
During the ceremony a video was projected with a compilation of all the diploma courses 
experiences. The video is available at: https://www.youtube.com/watch?v=kH5a10oMIn4.   

http://jurisprudencia.pj.gob.pe/jurisprudenciaweb/faces/page/resolucion-busqueda-corrupcion.xhtml
https://www.youtube.com/watch?v=kH5a10oMIn4
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Dr. Aníbal Aurora, Corporate Provincial Prosecutor of Nueva 
Cajamarca, San Martín, who obtained the highest average at 
national level among the prosecutors of the Diploma.  

 
Dr. César Méndez, Preparatory Investigation Judge of Tarapoto, 
San Martín, who obtained the highest average at national level 
among the judges of the Diploma. 

 
The design, start up, implementation and close out of the Diploma show some lessons to highlight: 

 The importance of the self-assessment of training needs worked by the anti-corruption judges 
and prosecutors as the basis for the design of the Diploma course. 

 The selection of a prestigious academic institution as the IDEHPUCP with the needed material 
and didactic resources for the Diploma as a guarantee of the quality of training. 

 The will of counterpart institutions demonstrated in the timely summons, communication with the 
Amazon region districts and designation of the participants.  

 The high level of commitment of the participants evidenced through the results achieved (92 of 
98 judges, prosecutors and attorneys who regularly took the Diploma successfully completed the 
course, a passing rate of 93.8%) 
 

The following charts show the results of each Diploma edition.  
 

Registered initially, disengaged, participants, approved and disapproved 

Edition 
Registered 
Initially (A) 

Withdrawn 
(B) 

Participants                                                                   
(C)=A-B 

Approved                                                                                                
(D) 

Disapproved                                                   
(E)=C-D 

Number % Number % Number % 

Lima I and 
II 

30 1 29 100% 27 93% 2 7% 

Loreto 14 4 10 100% 9 90% 1 10% 

San Martín 10 1 9 100% 9 100% 0 0% 

Amazonas 14 1 13 100% 10 77% 3 23% 

Lima III 40 3 37 100% 37 100% 0 0% 

Total 108 10 98 100% 92 94% 6 6% 

 

Judges, prosecutors and public attorneys approved 

Edition Approved 
Judges Prosecutors Public attorneys Women Men 

Number % Number % Number % Number % Number % 

Lima I and 
II 

27 12 44% 12 44% 3 11% 13 48% 14 52% 

Loreto 9 3 33% 6 67% 0 0% 3 33% 6 67% 

San Martín 9 3 33% 6 67% 0 0% 1 11% 8 89% 

Amazonas 10 4 40% 5 50% 1 10% 2 20% 8 80% 

Lima III 37 19 51% 18 49% 0 0% 23 62% 14 38% 

Total 92 41 45% 47 51% 4 4% 42 46% 50 54% 

 
General averages per edition 

Edition General Average Highest Individual Average 

Lima I and II 14.3 17.1 

Loreto 13.3 16 

San Martín 16.4 17.7 

Amazonas 13.3 17.4 

Lima III 15.6 17.3 

Total 14.5 =(15) 17.7 = (18) 

 
Publication “Multidisciplinary approach to processing corruption cases”: 

One of the Diploma products was the training material developed by the teachers. This material is a 
valuable resource not only for the participant judges and prosecutors, but also for other key 
personnel involved in the anti-corruption system. Thus, the adaptation of the material to an 
academic article format was deemed important for its publication. Below is an image of the book 
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“Multidisciplinary approach to processing corruption cases” which was distributed during the 
Diploma close-out ceremony and will also be distributed among the judges and prosecutors of the 
anti-corruption system in the Project’s target judicial districts. 

 
 

Diploma studies to resolve corruption cases: 

Pursuant to the agreement signed by the Academy of the Magistracy – AMAG and the IDEHPUCP, 
from July 7th to September 30th, 2015 the virtual phase of the first edition of the Diploma studies to 
resolve corruption cases was held. The in-presence phase will take place from October 2nd to 18th, 
2015, at the AMAG’s facilities. Of the 31 participants initially registered (16 prosecutors and 15 
judges), up to date 29 of them have regularly taken their evaluations.  
  

Participants  Women Men Total 

Judges 8 7 15 

Prosecutors 5 11 16 

Total 13 18 31 

 

3.1.5 Strengthening management and the corporate model in the Public Ministry. 

This quarter Pro-Integridad continued strengthening the corporate management model of the Public 
Ministry. On July 7th, 2015, the project provided support to the Area of Strategic Coordination 
against Organized Criminality – ARECODE to develop an informational exchange meeting in Lima 
North on the “Rules for Prosecution Offices Specialized in Crimes of Official Corruption, Prosecution 
Offices Specialized in Organized Criminality, and Prosecution Offices Specialized in Crimes of 
Money Laundering and Loss of Domain.” This regulation, in effect since April 2015, provides the 
framework for the organization and functioning of specialized prosecution offices. 

As a complement to the above, Pro-Integridad provided workshops on leadership, team work and 
coaching in Moyobanba, Iquitos and Lima North, under the leadership of Dr. Carlos Villajuana, 
expert hired by the Project. These topics are fundamental in the implementation of the corporate 
criminal prosecution office with the CPC. The detail of trained people is the following: 

 

Location Dates 
Participants Women Men 

Total Judges Support Total Judges Support Total Judges Support 

Lima North 
August 5 and 6, 

2015  
62 14 48 33 8 25 29 6 23 

Moyobamba 
June 16 and 17, 

2015  
37 20 17 20 9 11 17 11 6 

Iquitos 
June 9 and 10, 

2015  
82 35 47 30 12 18 52 23 29 

Total 181 69 112 83 29 54 98 40 58 
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According to Dr. Jorge Rosas, Technical Secretary of the Institutional Technical Implementation 
Team – ETI-CPC of the Public Ministry, a proposal to adjust the “Manual for Organization and 
Functions of the Corporate Criminal Prosecution Office” was presented to Dr. Pablo Sanchez, 
Prosecutor General, in September 2015. The manual was developed with technical assistance of 
Pro-Integridad, and the resumption of implementation of the new office model under that norm is 
expected soon in the Public Ministry. This activity had been suspended in August 2014 at the 
decision of the former Prosecutor General. 

 

3.1.6 Technical Assistance to the Public Attorney’s Office Specialized in Corruption Crimes. 

This quarter Pro-Integridad continued working with the Public Attorney’s Office Specialized in 
Crimes of Corruption in Lima and the Amazonia to implement the methodology and simulator to 
calculate civil damages developed with technical assistance of the Project. Training workshops were 
conducted in Lima, Iquitos, Tarapoto and Chachapoyas using the simulator to calculate civil 
damages on closed real cases. The training involved role playing which involves the participant 
assuming the functional role of a legal practitioner (attorney, prosecutor, judge or advocate) and 
arguments according to the case, was used in the Amazon region. This technique allows evaluating 
and improving the legal reasoning and logic employed and the way each of the actors argument. 
 

Legal practitioners trained in the methodology and the simulator in Lima and the Amazon region 

Location Date 
People Trained  Women Men 

Total 
Public 

Attorney 
Judges 

Prosecut
ors 

Total 
Women 

Public 
Attorneys 

Judge
s 

Prosecu
tors 

Total 
Men 

Public 
Attorneys 

Judge
s 

Prosecu
tors 

Lima 
June 24, 

2015 
12 12 0 0 6 6 0 0 6 6 0 0 

Iquitos 
July 8, 
2015 

10 7 0 3 2 1 0 1 8 6 0 2 

Tarapoto 
August 18, 

2015 
18 8 4 6 4 3 0 1 14 5 4 5 

Chachapoyas 
August 27, 

2015 
18 8 4 6 8 5 1 2 10 3 3 4 

Total 58 35 8 15 20 15 1 4 38 20 7 11 

 

Equipment with the simulator installed 

Location Date 
Equipment with Simulator  

Total 
Central 

Headquarters 
Moyobamba Bagua 

Lima June 4, 2015 15 15   

Iquitos July 7, 2015 6 6   

Tarapoto August 17, 2015 6 5 1  

Chachapoyas August 26, 2015 5 4  1 

Total 32 30 1 1 

 

Simulator installation on the Public Attorney’s equipment in 
Loreto. 
 

 
Participants at the training workshop in Chachapoyas. 

Attorney’s personnel, legal practitiones and Pro-Integridad’s 
technical team in Iquitos  
 

 
Members of the Anti-Corruption Attorney’s Office in Chachapoyas 
participate in the installation of the simulator. 

 
 
3.1.7 Assistance to the Technical Secretariat of the Special Commission for the 
Implementation of the Criminal Procedure Code.  
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Since September 2015 Pro-Integridad is providing technical assistance to the ST-CEIPP to develop 
a base line on the functioning of the criminal system with the Code of Criminal Procedures of 1940 
in Lima. The results will be used by the counterpart to compare them against the sites that apply the 
new CPC of 2004 and evidence the greater efficiency, efficacy and quality of the new model before 
the Ministry of Economy and Finances and the citizens. 

The base line in Lima will include measuring the level of user attention, the prosecutor archive, the 
average duration of the criminal process, the effectiveness of the detention mandate, the 
effectiveness of the accusation. 

 

Objective 1 products for this quarter were: 

 Product N° 66: Report on the workshops on “Guidelines for programming and management of 

hearings in the trial stage with the CPC” conducted in the Lima headquarters. 

 Product N° 67: Team work, coaching and leadership: Materials and workshops held at the 

Judiciary and the Public Ministry.   

 Product N° 68: Administrator Guide with the CPC. 

 Product N° 69: Proposed protocol of procedures to schedule synchronized hearings between the 

Judiciary and the Public Ministry.   

 Product N° 70: Training on the use of the Clear Language Judicial Manual and accessible to the 

citizens in Lima and Loreto.  

 Product N° 71: Final report on the Diploma specialization in the judicial system to resolve cases 

of corruption.    

 Product N° 72: Multidisciplinary approach to resolve cases of corruption in Peru.  

 Product N° 73: Report on the training workshops on the use of the methodology and simulator to 

calculate civil damages in cases of corruption in Lima and the Amazon region. 

 

3.2 Objective 2: Promote the Institutional Integrity Model within the Justice Sector 

3.2.1 Ministry of Justice and Human Rights - MINJUS 
As part of the implementation of the Institutional Integrity Model - IIM in the Ministry of Justice, on 
September 23, 2015 Mr. Carlo M. Velarde, grants manager and liaison with civil society coordinator 
of Pro-Integridad, held a meeting with Mr. Alfonso Adrianzén, appointed Secretary General in 
August 2015 to replace Mr. Fidel Hidalgo. After the presentation on the progress of the IIM, Mr. 
Adrianzén gave his support to continue implementing the model. 

The previous quarterly report included the decision of the MINJUS to adopt the IIM as a policy for 
the whole justice sector, which will allow the incorporation of the National Penitentiary Institute – 
INPE and the National Superintendence of Public Records, agencies that are within this justice 
sector. One step moving ahead with this decision was the training of 464 INPE agents on 
institutional integrity and public ethics provided by the Project from July 1 to 7, 2015, under the 
responsibility of Carlos M. Velarde, who developed and used the “Guide in Public Ethics, IIM and 
prevention of corruption in the justice system.” 
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Penitentiary agents participants at the training workshop on institutional integrity and public ethics.  

 

3.2.2 Public Ministry 
The updated assessment of IIM developed in 2014 by the Project is in its final phase. There have 
been 12 interviews with senior officials of the Public Ministry for information on critical processes 
that shape the IIM. The final report and operational route of the implementation of the model will be 
presented to the institutional authorities in late October 2015. It should be noted that the Public 
Ministry is updating this with its own resources, with the advice of the Pro-Integridad Project. 

3.2.3 High Level Anti-Corruption Commission – CAN  

In August 2015 the CAN informed the Monitoring Mechanism for the Implementation of the Inter-
American Convention against Corruption - MESICIC the MINJUS progress in implementing the IIM 
as an example of corruption reduction. The report submitted to the working group of the 
Organization of American States affirms that "the training workshops were set up as the so-called 
"Ethics and Integrity Thursday" under the Institutional Integrity Model, aiming to contribute to the 
proper performance of collaborators and the development of a culture of trust and integrity. The 
workshops were designed with the technical support of USAID [USAID Pro-Integridad Program], and 
are underway since June 2014.” 

 

3.3 Objective 3: Strengthen the judicial system’s capacity to address corruption 

through effective civil society engagement 

3.3.1 Grant 1: Learn to oversee/monitor (Forum Solidaridad)  

Forum Solidaridad finished the grant activities this quarter developing two components:  

 A training program including a virtual supported system (Virtual room platform, website and mail 
groups and forum) and workshop-course certified by the University Antonio Ruiz de Montoya – 
UARM. 

 Dissemination campaigns: Radio Spots in Loreto and Amazonas, and a Cinema Festival in 
Lima. 

During the life of the grant, Forum conducted the following eight courses on “Learn to 
oversee/monitor”: 
 

Judicial District Course location Date 

Lima North Comas  June 28 and July 5, 2014 

Lima Center Pueblo Libre July 12 and 19, 2014 

Lima South San Juan de Miraflores August 2 and 9, 2014 

Loreto Iquitos September 12 and 13, 2014 

Amazonas Chachapoyas November 28 and 29, 2014 

San Martín Tarapoto February 27 and 28, 2015 

Lima 
Forum Solidaridad 
premises February, March and April 2015 (*) 

Loreto  Yurimaguas May 15 and 16, 2015  
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  (*) Training for the National Network of Young Political Actors – RENAJP. 
 
The total participants to the courses were 530 persons, disaggregated as follows: 
 

Category N° 

Social leaders (law and social sciences students, social 
organizations leaders and members) 

310 

Lawyers 46 

Communicators 59 

Members of consultation committees 85 

Professors of law schools 30 

Total 530 

 
According to Mr. Giancarlo Castiglione, Executive Director of Forum Solidaridad, during the 
presentation of the grant’s results on September 17, 2015, at UARM, the main impacts of this grant 
have been: 

 Facilitate the understanding of the criminal procedure reform through the use of a simple 
language that eases the comprehension of technical-legal terms to allow the citizens to better 
use the instruments to fight corruption.  

 Contribute to understand the roles of each actor in the CPC. 

 Strengthen civil society: 530 citizens representing approximately 250 organizations and groups 
participated of the courses, and continue a dialogue in the fora. 

 Work with youth: an additional course was conducted for the RENAJP and a Cinema Festival 
presented at the Universidad Nacional Mayor de San Marcos. 

 Maintain interest in the fight against corruption. 
 

Mr. Castiglione identified the following as two key factors for the success of this process:: 

 Work in consultation and dialogue with the groups and networks best known by the citizenry.   

 Select teachers and collaborators with excellent records and citizen recognition.  

The following is a financial summary of the grant implemented by Forum Solidaridad as of 
September 2015: 
 

Status 
Period of Performance Grant Amount Costs Incurred 

Prior FY 2015 
US Dollars 

Costs Incurred in 
FY 2015 

US Dollars 

Grant Balance 
US Dollars 

From To US Dollars 

Complete 24-Apr-14 30-Sep-15 $75,000.00 $30,155.47 $32,635.65 $12,208.88 

 
 
3.3.2 Grant 3: Citizen Surveillance/Monitoring (Proetica) 

This grant ended on September 30, 2015. After the training workshops conducted in Lima, Iquitos 
and Chachapoyas to promote citizen involvement in activities to monitor the criminal procedure 
reform, Proetica provided technical support to the participants who showed greater interest in this 
topic. As a result, 15 requests for information within the Transparency and Access to Public 
Information Law were developed. Eight of them were submitted: 4 in Loreto, 3 in Amazonas and 1 in 
Lima. Three requests received satisfactory reply: 2 in Loreto and 1 in Lima. The following is the 
detail of the requests for information submitted between May and July 2015: 

 
N° Location Institution  Information requested Person who placed the request Current status  

1  Loreto Public 
Ministry  

Information regarding the third party 
contract in the implementation of the 
sewerage system in Iquitos  

Carmen Rosa Tafur, PVL Woman 
Coordinator.  

Request denied.  

2  Loreto Judiciary  Monthly salary of family and mixed 
judges in the judicial district  

Verónica de Guzmán Villacorta, 
Diocesan Office of Catholic 
Education (ODEC).  

Replied. 

3  Loreto Public 
Ministry  

Organizational information, roles and 
functions of prosecutors  

Rita Azucena Muñoz Ramírez, 
Ucamara Radio.  

Replied 
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N° Location Institution  Information requested Person who placed the request Current status  

4  Loreto Judiciary  Status of the criminal process of the 
sewerage system.  

Jorge Alexander Torres Gonzales, 
Citizen Security Committee of 
Punchana / Participative Budget 
Committee of Punchana.  

Request denied. 

5 Amazonas Judiciary Claims or complaints against 
magistrate Jorge Chávez and their 
resolutions during 2013 and 2014. 

Dany Alberto Gallardo Meléndez, 
journalist, Fidelísima Radio. 

Request denied.  

6 Amazonas Judiciary Status of the “Baguazo” case. Maritza Visalot Tuesta, independent 
citizen. 

Request denied. 

7 Amazonas Judiciary List of cases in which inter-cultural 
policies were applied with the CPC 
between 2010 and 2014. 

Angelita Cesibel Castro Zamora, 
Lawyer, independent citizen. 

Pending reply. 

8 Lima Judiciary Resolutions and video of the hearing 
that led to Mr. Robinson Gonzales 
and others liberty as part of the 
“Orellana” case. 

Proetica. Replied.  

 
As shown in the table, in 6 of 8 cases the requests were made by representatives of civil society. 
Moreover, the fact that more than half of requests were not answered satisfactorily is a reflection of 
the resistance of the Judiciary and Public Ministry to share public information. 

The following is a financial summary of the grant implemented by Proetica as of September 2015: 

 

Status 
Period of Performance Grant Amount 

US Dollars 

Costs Incurred 
Prior FY 2015 

US Dollars 

Costs Incurred in 
FY 2015 

US Dollars 

Grant Balance 
US Dollars From To 

Complete 19-Oct-14 30-Sep-15 $46,729.14 $0.00 $38,979.52 $7,749.62 

 

3.3.3 Grant 4: “Monitoring from the Civil Society” (Proetica) 

This grant awarded to Proetica ended the 30th of July, 2015, with the development of a citizen 
monitoring instrument related to the treatment of the criminal justice system of the indigenous 
population and the training provided to 41 people in Chachapoyas and Iquitos. The report submitted 
by Proetica develops models for the following cases: 

 Request access to public information on the performance of judges and thus contribute to its 
ratification or non-ratification.  

 Request access to public information on complaints and claims against magistrates or judicial 
assistants. 

 Request access to public information on ongoing judicial processes.  

 Request access to public information related to compliance with inter-cultural policies.  

 Access Records of dialogue and agreements on resolution of competence resolution.   

 Format of verification of the implementation of inter-cultural implementation.   

 Format to file a complaint before a magistrate or assistant to the District Office of Judicial 
Control. 

 Checklist on the dissemination and facilities to file a claim or complaint. 

 Format of opinion on the treatment that vulnerable citizens receive from the Judiciary, Public 
Ministry and National Police.   

The following is the financial summary of the grant implemented by Proetica as of July 2015:  
 

Status 
Period of Performance Grant Amount 

US Dollars 

Costs Incurred 
Prior FY 2015 

US Dollars 

Costs Incurred in 
FY 2015 

US Dollars 

Grant Balance 
US Dollars From To 

Complete 30-Jan-15 30-Jul-15 $10,071.94 $0.00 $8,921.90 $1,150.04 

 
 
3.3.4 Strengthening the dialogue between indigenous populations and the justice system to 
prevent corruption.  
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Pro-Integridad is working with the National Office for Justice of the Peace and Indigenous Justice - 
ONAJUP of the judiciary in developing policy guidelines to promote better access to justice for the 
indigenous population, as well as increased monitoring capacity of this population referred to 
corruption cases. This work complements Grants 4. 

As a first step, in July 2015 Pro-Integridad collected field data in the Amazon region, which included 
interviews with judges, prosecutors, and indigenous leaders in the cities of Bagua Grande, Bagua, 
Imacita and Chachapoyas. Notable is the assessment workshop with 20 indigenous leaders held in 
Imacita on July 10. This was the basis for qualitative research on perceptions of the indigenous 
people of the Amazon on obstacles to access to the justice system. In this work the factors that 
contribute to alienation and mistrust formal justice were evident. 

The results of the investigation were presented on September 24, 2015, by Mr. Carlos M. Velarde, 
grants manager and liaison with Civil Society Pro-Integridad coordinator, at the VI International 
Congress on Inter-cultural Justice conducted in Puno. 

 

 
  

                                  Awajún leaders attend the assessment workshop in Imacita in July 2015 

 

3.3.5 Citizen participation within the framework for the IIM implementation in the MINJUS.  

In coordination with the General Office of Planning and Budgeting of the Ministry of Justice and 
Human Rights - MINJUS the need to strengthen the process of implementation of the Model of 
Institutional Integrity - MII in that ministry through the promotion of citizen participation in the 
development of policies and services was identified, Thus, Pro-Integridad prepared the document 
"Mechanism for Citizen Participation. Accountability to citizens ", which collected opinions of 
workers and high level officials of the Ministry in this regard. This took place at a workshop 
conducted on September 17, 2015. 

The next step, October 20, 2015, will be an event to validate the mentioned document with civil 
society representatives called for by Forum Solidaridad.  

   

  
MINJUS workers after the workshop to collect 
information on September 17, 2015 

MINJUS officers develop an information matrix on citizen 
participation mechanisms.  

 

 

3.3.6 Document on policies on the criminal procedure reform.  

Regarding the justice system reform and the criminal procedure reform the information is most likely 
technical and presents a high level of complexity. There is usually a considerable asymmetry in 
knowledge, leading to confusion and lack of interest in addressing these issues by the public and 
the media. In response to this situation, Pro-Integridad planned to convene experts from civil society 
in reform of the judicial system and senior officials and former officials in this sector.  Due to their 
tenure in the public service, these experts are able to identify "critical nodes” as well as the 
difficulties and possibilities for reversing the key obstacles of justice in Peru. The contributions of 
these people will be used to develop a "policy brief" for leaders to increase public understanding of 
the reform of the justice system and the criminal procedure reform with the new CPC, with particular 
attention to corruption. 

To work this task, Pro-Integridad has hired a team led by Mrs. Cecilia Blondet, former executive 
director of Proetica and former minister of State with broad knowledge of public policy, and Dr. 
Kenneth Garces an expert in justice system reform.  
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Objective 3 products for the quarter were: 
 

 Product N° 74: Quarterly Report on the Grant Agreement with Forum Solidaridad (Grant 1). 

 Product N° 75: Quarterly Report on the Grant Agreement with Proetica (Grant 3). 

 Product N° 76: Quarterly Report on the Grant Agreement with Proetica (Grant 4). 

 Product N° 77: Qualitative Investigation: Inter-cultural citizenship and Access to justice of 
vulnerable populations.  

 

3.4 Follow up of the Gender Inclusion Strategy     

The gender inclusion in the Project had the following advances during the quarter: 

OBJECTIVE ACTIVITIES STATUS 
 

1.  OB1: 
MANAGEMENT 

 Identify the existence of regulations, protocols and 
guidelines for the assistance of female users in 
corruption cases within the CPC application 
framework to corruption cases (within the 
management assessment framework). 

 Promote the development of guidelines for the 
assistance to female users in corruption cases 
(within the technical assistance framework in 
management matters). 

 Performed. 
 
 
 
 

 Scheduled. 
 

 
2. OB1: 
TRAINING 

 Encourage female participants in training courses 
that will be conducted by the Project. 

 Encourage the participation of women in the 
education spectrum. 

 Include in the training courses the analysis of cases 
that raise awareness among the justice operators 
regarding the importance of the gender equality 
approach. 

 Of 92 judges, prosecutors and 
attorneys who approved the 
Diploma Course, 42 were women 
and 50 were men. 

The courses included gender 
perspective as applicable, as well as 
material and procedural matters that 
apply to the trial and investigation of 
crimes against the environment.   

 
3. OB1: 

MONITORING 

 In reviewing the PMP indicators, a cross-cutting gender 
focus will be included, considering the special features 
of each indicator. 

For a more detailed report on indicators 
sub-divided by gender, see Annex N°1. 

 
4. OB2: 
INTEGRITY 

 Identify institutional policies and strategies aimed 
at an equalitarian valuation of the human potential 
from the gender equality perspective (within the 
framework of the integrity assessment). 

 Identify whether the institutional instruments to 
promote ethics, such as the Code of Ethics or 
other internal norms, include a gender equality 
approach. 

The IIM Implementation work plan at the 
MINJUS includes the gender 
perspective and incorporates constant 
participation by women in the 
development of the IIM. 
 

 
5. OB3: 

CIVIL SOCIETY 

 

 Encourage female participants to engage in the 
actions that the Project shall carry out to provide 
support to the civil society (grants). 

 Dissemination of reporting mechanisms on 
corruption cases that affect women. 

 Interdisciplinary application of the gender equality 
approach in the development of communication 
campaigns: messages, trainings and indicators. 

 The RFA for grants adds the 
gender strategy developed by the 
Project, and has been defined as 
an evaluation criterion. 

 Also, in the development of training 
courses "Learn to monitor" 
conducted by Forum in Lima and 
Loreto, the program has included a 
module called "The New Criminal 
Procedure Code and its Treatment 
of Gender and Cultural Diversity." 
This implies that all the trainees 
have understood the importance of 
the gender perspective in the 
development of justice in our 
country. It must be noted that the 
trainings developed by Forum 
Solidaridad and by Proetica have 
had an equitable number of 
participants between men and 
women. 

 Of 530 people trained by Forum, 
228 were women 
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3.5 Project Monitoring 
Annex 1 shows the indicators’ table with updated achievements during this quarter, with an indicator 
advance narrative.  

 

IV. WORK MEETINGS     

 
4.1 Coordination meetings with national counterparts 

4.1.1 Meetings with the OCTI /ETI-CPC of the Judiciary  

Date Objective Participants 

07.22.2015 Coordination of the Diploma closing 
event. 

Dra. Maria A. Delgado, Head of OCTI, Vivian Weiner and 
Elizabeth Arteaga, members of OCTI, Armando Plazolles 
and Lourdes Rivera Santander, Pro-Integridad. 

 

4.1.2 Meetings with the Public Attorney’s Office Specialized in Corruption Crimes 

Date Objective Participants 

07.07.2015 Installation of the calculation Simulator in 
Iquitos’ headquarters 

Public Attorney’s Office Personnel in Iquitos, Flor Torres 
and Oscar Cornejo, Pro-Integridad. 

07.08.2015 Training workshop on the methodology 
and simulator to calculate civil damages 
in Iquitos’ headquarters 

Public Attorney’s Office Personnel, judge, prosecutors of 
the judicial district of Loreto (Iquitos), Flor Torres and 
Oscar Cornejo, Pro-Integridad. 

08.17.2015 Installation of the calculation Simulator in 
Tarapoto’ headquarters 

Public Attorney’s Office Personnel in Tarapoto, Flor 
Torres and Oscar Cornejo, Pro-Integridad. 

08.18.2015 Training workshop on the methodology 
and simulator to calculate civil damages 
in Tarapoto’s headquarters 

Public Attorney’s Office Personnel, judge, prosecutors of 
the judicial district of San Martín, Martín Castro, USAID’s 
COR, Flor Torres and Oscar Cornejo, Pro-Integridad. 

08.26.2015 Installation of the calculation Simulator in 
Chachapoyas’ headquarters 

Public Attorney’s Office Personnel in Chachapoyas and 
Bagua, Flor Torres and Oscar Cornejo, Pro-Integridad. 

08.27.2015 Training workshop on the methodology 
and simulator to calculate civil damages 
in Chachapoyas’ headquarters 

Public Attorney’s Office Personnel, judge, prosecutors of 
the judicial district of Amazonas, Flor Torres and Oscar 
Cornejo, Pro-Integridad. 

 

4.1.3 Meetings with the MINJUS 

Date Objective Participants 

08.20.2015 
08.27.2015 
09.13.2015 
09.17.2015 

Preparation of IIM Indicators  
Members of the MINJUS’ leading team and Carlos M. 
Velarde, Pro-Integridad. 

09.22.2015 
Meeting with the new Secretary General, 
Dr. Alfonso Adrianzén, to present the IIM 

Alfonso Adrianzén, Secretary General, Mariel Herrera, 
Head of Human Resources of the MINJUS, and Betty 
Marrujo, Head of Budget planning and implementation, 
and Carlos Mario Velarde, Pro-Integridad. 

 

4.2 Coordination with Grantees and Subcontractors 

Date Objective Participants 

09.21.2015 Meeting with Executive Director of Proetica Dr. Walter Albán, Executive Director of Proética, 
Samuel Rotta, Sub Director, Armando Plazolles and 
Carlo M. Velarde, Pro-Integridad. 

09.29.2015 Coordination meeting with the executive 
director of Forum Solidaridad 

Giancarlo Castiglione and Gladys Andrade, Forum 
Solidaridad, and Carlo M. Velarde, Pro-Integridad. 

 

4.3 Coordination with other International Cooperation Projects and Key Institutions 

Date Objective Participants 
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08.27.2015 Planning international congress on CPC  George Zachary, justice advisor to the British 
Embassy in Lima, Armando Plazolles, Lourdes 
Rivera-Santander, Edith Sicha and Jose Reátegui.  

 

V. ADMINISTRATIVE SUMMARY 

 As of August 31, 2015, the fifth category contracts for the last three LT Project staff were renewed 
for the off-months of the program.   

 On May 29, 2015, consultant Juan Villegas was hired to provide “Technical assistance for 
generating information and developing justice administration policy guidelines to combat 
corruption and strengthen the capacity of indigenous people to monitor and propose improvement 
actions” for 100 days of work. On August 24, 2015, this contract was amended to add 20 days to 
“Design a strategy of citizen participation within the framework of the IIM implementation”. The 
consultancy will end in November 2015. 

 On August 26, 2015, a consultant agreement was signed with Mr. Kenneth Garces to provide 
“Technical Assistance to the Judiciary in the use of the clear language judicial manual accessible 
to citizens for coordinators of the program Justice in your Community”, during 30 labor days. 

 On August 26, 2015, Mrs. Mariana Montes’ consultant agreement was amended to provide 
“Methodological support to the judiciary in the use of the clear language judicial manual 
accessible to users for coordinators of the program Justice in your Community” during 30 labor 
days. 

 On September 22, 2015, a consultancy agreement was signed with Mr. Kenneth Garces to 
provide “Legal advisory in the development of a “policy brief” on the justice system reform and 
criminal procedure reform in Peru, emphasizing corruption cases, aimed at improving citizen 
understanding on those topics from the civil society, with a level of effort of 25 days. 

 On September 18, 2015, sub-contract 006-Tt-DPK was signed with Mrs. Cecilia Blondet to 
develop a “policy brief” on the justice system reform and criminal procedure reform in Peru, 
emphasizing corruption cases, aimed at improving citizen understanding on those topics from the 
civil society.  

 On September 18, 2015, sub-contract 004-Tt DPK was signed with Mr. Elí Castillo for the 
provision of “Specialized service to develop a base line study on the application of the criminal 
code of procedures (1940) in the Judicial District of Lima and comparative analysis with the 
judicial districts that apply the Criminal Procedure Code (2004).”   

 On September 18, 2015, sub-contract 005-Tt DPK was signed with Mrs. Pula Valdez to provide 
“Methodological statistical support to develop a base line study on the application of the criminal 
code of procedures (1940) in the Judicial District of Lima and comparative analysis with the 
judicial districts that apply the Criminal Procedure Code (2004).”    

 September 2015 saw the completion of the Grant Agreement DOF-001-Pro-Integridad, 
implemented by Forum Solidaridad Peru, named “Learn to oversee/monitor, developing 
awareness and citizen capacities to combat impunity in corruption cases in Amazonas, Loreto, 
Metropolitan Lima and Callao”. 

 September 30, 2015, saw the end of the Grant Agreement DOF-003-Pro-Integridad implemented 
by Proetica, named “Strengthening Civil Society Monitoring Capacity in the Fight Against 
Corruption.” 

 July 30, 2015, brought the end of the Grant Agreement DOF-004-Pro-Integridad, implemented 
by Proetica, named “Monitoring Criminal Justice related to Vulnerable Populations in Cases of 
Corruption.” 
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VI. RELEVANT ELEMENTS OF THE PERUVIAN JUSTICE 
NATIONAL CONTEXT 

On August 30, 2015, Legislative Decree No. 1194 was published in the Official Gazette "El 
Peruano."  This provides that effective December 1, 2015, the expedited process in cases of 
flagrante delicto (active and ongoing commission of crimes), which will be processed under the 
NCPC. The way the criminal justice system officers implement the quicker process will have a great 
impact on the criminal justice reform in Peru, as a significant amount of the current workload of the 
courts and prosecutors will start processing this way starting December 1st, 2015. The Legislative 
Decree not only reaches cases of flagrancy (crimes in progress) as such, but also family assistance 
omission and driving drunk, which are the most common at the national level. The Decree will mean 
a significant advance of the criminal procedure reform in Metropolitan Lima and Callao, where the 
Code of Criminal Procedures of 1940 is still in effect.  

The immediate process in cases of flagrancy is the opportunity that a large number of cases will be 
resolved in a quick and effective way. But, in order to achieve this objective, the institutions must be 
prepared so they will need first to estimate the workload that will be processed with the immediate 
process, and then assign and organize the necessary staffing and resources. This presents a 
significant challenge because these tasks are only now starting and because there will be no 
resources allocated from the State for the implementation.  

Attending to these needs, Pro-Integridad is organizing an international congress and work meetings 
in the Judiciary and the Public Ministry for November 2015 in Lima, with the participation of Costa 
Rican judges and a court administrator from Chile to share their experiences organizing the offices 
and procedures for flagrant cases. Pro-Integridad will continue promoting the application of the 
“Guidelines for programming and management of hearings in the judgement phase” developed with 
our technical assistance, as its provisions are largely in line with the immediate process regulated by 
the Legislative Decree N° 1194. 

Moreover, given the risk of occurrence of "El Niño", in July 2015 the government declared a state of 
emergency in various parts of the country for the implementation of actions aimed at risk reduction 
and rehabilitation of areas that could be affected by the torrential rains, landslides and other 
potential impacts. While the emergency declaration includes Lima, San Martin and Amazonas, 
which are areas where Pro-Integridad operates, it is not anticipated that our technical support is 
affected or delayed, since the remaining tasks until the end of the project include only closing visits 
to headquarters in the Amazon, to which access has not been restricted and is not expected to be 
for the remainder of 2015. 

Given the risk of “Fenómeno del Niño”, the State has reoriented resource allocations for prevention 
and rehabilitation. During a ceremony on September 28, 2015, Dr. Gustavo Adrianzen, Minister of 
Justice and Human Rights and President of the CEICPP, stated that due to these needs, the 
resources for the implementation of the reform in Metropolitan Lima and Callao in 2016 will only 
cover for the district of Ventanilla and possibly Callao. The other districts (Lima, Lima North, Lima 
South and Lima East) will need to wait until the next year.   

 

VII. PRODUCTS AND DELIVERABLES 
Project Deliverables Summary & Tracking Sheet    

Peru Promoting Justice and Integrity in Public Administration – Pro-Integridad 
Project Contract No.: AID-527-C-13-00001 

QUARTERS 1, 2 and 3 2013 
CONTRACT 

REFE-
RENCE 

February 2013 – June 2013 July 2013-Sept.2013 Oct. 2013 – Dec. 2013 

Feb-
2013 

Mar-
2013 

Apr-
2013 

May-
2013 

Jun-
2013 

July-2013 
Ago-
2013 

Sep 
2013 

Oct 
2013 

Nov 
2013 

Dec 
2013 

Initial Annual Work Plan F.6(A)(a)  3/18          

Integrated Gender Strategy 
C.3 (page 

C.10) 
   5/17        

Disabilities Integration Strategy 
C.3 (page 

C.10) 
 3/18          

Performance Monitoring Plan 
(PMP) 

F.6(B)   4/1         

Quarterly Progress/Financial 
Reports 

F.6( C ) & 
(D) 

  4/30         
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Second Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

    6/30       

CSO Mapping developed      6/30       

Third Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

       9/30    

Baseline Study 
F.6( C ) & 

(D) 
      8/15     

Analysis of participatory 
training requirements and 
training programs for judges, 
prosecutors and court staff. 

F.6( C ) & 
(D) 

     7/31      

Four Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

          12/31 

QUARTERS 1, 2 and 3 2014 
CONTRACT 

REFER-
ENCE 

February 2013 – June 2014 July 2013-Sept.2014 Oct. 2013 – Dec. 2014 

Jan-Feb-
2014 

Mar-
2014 

Apr-
2014 

May-
2014 

Jun-
2014 

July- 
2014 

Ago-
2014 

Sep 
2014 

Oct 
2014 

Nov 
2014 

Dec 
2014 

Report on developed strategic 
plan for CPC implementation 
on corruption cases and 
associated monitoring of the 
achievement of the plan 
approved by USAID 

F.6( C ) & 
(D) 

01/31           

USAID approved and finalized 
report on Organizational and 
Work Flow Management 
Redesign and Improvements 
for Corruption Cases 

F.6( C ) & 
(D) 

02/14           

Memo for two grants awarded 
to increase public 
understanding of the criminal 
justice reform under the CPC 
for corruption cases 

F.6( C ) & 
(D) 

 03/15          

Fifth Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

   04/30        

Conduct one international 
workshop focused on judges 
and key support staff to 
facilitate the implementation of 
the improved processes. 

    04-(7-11)        

Report on the development of 
the CPC M&E system of the  
Judicial Branch  

     06/30       

Methodological handbook for 
the systematizing and analysis 
of jurisprudence in corruption 
cases, approved by USAID 

     06/30       

IIM Assessment Document at 
the Public Ministry  

     06/26       

Report on the development of 
the Communications Strategy 
to improve citizen 
understanding regarding the 
criminal justice reform.   

  04/07          

Grant agreement signed by 
CAJ (Grant 2). 

  04/21          

Grant agreement signed by 
Forum (Grant 1). 

  04/24          

Sixth Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

    06/30       

Seventh Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

       09/30    

One grant awarded to support 
citizen oversight programs 
focusing on the performance of 
the judicial system and its 
handling of corruption cases in 
targeted regions and to train 
CSOs on mechanisms to 
foster consistent and 
sustainable oversight of the 
judicial system 

F.6( C ) & 
(D) 

        10/15   

Report on Circles of Innovation 
as a tool for the sustainability 
of the improved processes in 
pilot sites. 

         10/30   

Second QuarterlyProgress 
/FinancialReports Forum 

       09/30     

Second QuarterlyProgress 
/FinancialReports CAJ 

       09/30     

Grant agreement signed by 
Proética (Grant 3). 

         10/19   

Plain Language Bench book 
approved by USAID. 

         10/29   

Partial report on Diploma 
course implementation 
approved by USAID that 

         10/30   
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includes partial evaluation 
reports. 

Study of 
standards/methodologies 
developed to calculate and 
recover damages in corruption 
cases  

         10/24   

Manual and/or Protocol 
proposal to calculate and 
recover damages in corruption 
cases  

         10/24   

Annual indicators report          10/23   

Thesaurus for systematizing 
and analysis of jurisprudence 
in corruption cases 

          11/05  

Manual and Protocols for the 
improved management model 
including best practices for 
corruption cases  

          12/01  

Report summarizing study 
tours conducted, approved by 
USAID. 

          12/01  

Evaluation report on the 
implementation of the IIM at 
MINJUS 

           12/31 

Eight Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

          12/31 

Third Quarterly Progress 
/Financial Reports Forum 
(Grant 1) 

           12/31 

Third Quarterly Progress 
/Financial Reports CAJ  
(Grant 2) 

           12/31 

First Quarterly Progress 
/Financial Report Proética 
(Grant 3) 

           12/31 

QUARTERS 1, 2 and 3 2015 
CONTRACT 

REFER-
ENCE 

February 2015 – June 2015 July 2015-Sept.2015 Oct. 2015 – Dec. 2015 

Feb-
2015 

Mar-
2015 

Apr-
2015 

May-
2015 

Jun-
2015 

Jul- 
2015 

Ago-
2015 

Sep 
2015 

Oct 
2015 

Nov 
2015 

Dec 
2015 

One grant awarded to develop 
an instrument that will support 
vulnerable populations in three 
locations of Peru, in monitoring 
the implementation of the 
CPC, particularly related to 
corruption cases. 

F.6( C ) & 
(D) 

01/13           

Annual Work Plan Year 3 F.6(A)(a) 01/13           

Grant agreement signed by 
Proética (Grant 4). 

 01/30           

Fourth Quarterly Progress 
/Financial Reports Forum 
(Grant 1). 

  03/31          

Fourth Quarterly Progress 
/Financial Reports CAJ  
(Grant 2) 

  03/31          

Second Quarterly Progress 
/Financial Report Proética  
(Grant 3). 

  03/31          

First Quarterly Progress 
/Financial Report Proética  
(Grant 4). 

  03/31          

Ninth Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

  04/30         

Fifth Quarterly Progress 
/Financial Reports CAJ (Grant 
2). 

   04/30         

Fifth Quarterly Progress 
/Financial Reports Forum 
(Grant 1) 

     06/30       

Third Quarterly Progress 
/Financial Report Proética  
(Grant 3). 

     06/30       

Second Quarterly Progress 
/Financial Report Proética  
(Grant 4). 

     06/30       

Report on the 
simulator to calculate civil 
reparations in crimes 
against the public 
administration 

F.6( C ) & 
(D) 

    06/30       

Tenth Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

     07/30      

Sixth Quarterly Progress 
/Financial Reports Forum 
(Grant 1) 

        09/30    
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Fourth Quarterly Progress 
/Financial Report Proética  
(Grant 3). 

        09/30    

Third Quarterly Progress 
/Financial Report Proética  
(Grant 4). 

      07/30      

Final report on the diploma 
course with IDEHPUCP 

F.6( C ) & 
(D) 

       09/30    

Eleventh Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

        10/30   

 

VIII. QUARTERLY FINANCIAL REPORT 

Project's budgeting lines 
Budget approved to 

date 
Total quarterly 

expenses 
Total expenses to 

date 
Remaining 

balance 

CLIN 001 – Increase judicial system capacity in 
Lima, Callao, and Peruvian Amazon regions to 
resolve corruption cases 

 
$2,939,782 

 

 
$249,399.02 

 
$2,580,655 

 
$359,126 

CLIN 002 – Promotion of Institutional Integrity 
Model 

$ 318,919 $22,123.16 $273,419 $45,500 

CLIN 003 – Strengthen the judicial system’s 
capacity to address corruption through effective 
civil society engagement 

$ 965,700 

 
 

$84,974.64 
 
 

 
$837,305 

 

 
$128,395 

 

CLIN 004 – Fixed Fee  $240,505 $9,620 
 

$192,402 
 

$48,103 

Total Costs $4,464,906 $366,116.83 $3,883,781 $581,126 

 

IX. SUMMARY OF ACTIVITIES PLANNED, ACCOMPLISHED AND UNDER 
PROGRESS FOR THE PERIOD COVERING JULY 1, 2015 THROUGH 
SEPTEMBER 30, 2015 
The table below shows a summary of the implementation status of the work plan for the third year of 
Pro-Integridad which started on February 15, 2015.  
 

ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

Result 1.1:  Increased capacity of judges and court staff in the targeted regions to manage and resolve corruption cases 

Activity 1: Establish efficient, timely and continuous systems for case management 

Organize 
coordination 
meetings with the 
liaisons of the 
Judiciary (OCTI and 
ETI-CPP). 

February  2015— 
February 2016 

Project 
Team 

Judicial Branch 
(Presidency 

Advisory Cabinet, 
Institutional 

Technical Team for 
the Implementation 
of the CPC in the 

Judiciary, Office for 
International 

Technical 
Cooperation) 

Coordination meetings Ongoing 

Continue 
strengthening, follow-
up and monitoring 
activities for the 
improvements 
implemented in the 
pilot project districts 
of Iquitos, 
Chachapoyas and 
Moyobamba, which 
contribute to the 
sustainability of the 
improvements. 

February - November 
2015 

Project 
Team 

Judicial Branch 
(Cabinet of 
Presidency 
Advisors, 

Institutional 
Technical Team for 
Implementation of 

the CPC in the 
Judicial Branch, 

Office of 
International 

Technical 
Cooperation) 

Report on results of the 
implementation of 

improvements in the judicial 
office of the Project’s pilot 

sites. 

 

Ongoing 
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ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

Training judges and 
support personnel on 
the improved 
processes in the sites 
mentioned above and 
continue monitoring 
the circles of 
innovation installed. 

March – September 
2015 

Consultant 
Project 
Team 

 

Judicial Branch 
(Cabinet of 
Presidency 
Advisors, 

Institutional 
Technical Team for 
Implementation of 

the CPC in the 
Judicial Branch, 

Office of 
International 

Technical 
Cooperation) 

Report on the training in 
improved processes in the 

selected pilot sites. 

Completed Iquitos, 
Moyobamba, Chachapoyas. 

and Lima 

International technical 
assistance for 
strengthening the 
programming and 
management of 
hearings that will: 
• Provide support to 
the implementation of 
the Guidelines for 
hearings 
programming and 
management. 
• Based on 
international best 
practices, design 
strategies to improve 
hearings 
programming and 
management 
 

March – June 2015 

International 
Consultant,  

Project 
Team 

 

Judicial Branch 
(Presidency 

Advisory Cabinet, 
Institutional 

Technical Team for 
the Implementation 
of the CPC in the 

Judiciary, Office for 
International 

Technical 
Cooperation) 

Report on results of the 
implementation of 

improvements in the judicial 
offices at the Project’s pilot 

sites. 

 

 

Completed 

Activity 2: Train judges in management of corruption cases under the CPC 

Follow-up on the 
Diploma course 
developed by the 
IDEHPUCP (3 trips to 
accompany the in-
presence module in 
the Project’s pilot 
regions). 

February – 
September 2015 

IDEHPUCP 
Project 
Team 

Judicial Branch 
(Cabinet of 
Presidency 
Advisors, 

Institutional 
Technical Team for 
Implementation of 

the CPC in the 
Judicial Branch, 

Office of 
International 

Technical 
Cooperation) 

Final report on results of the 
implementation of the 
Diploma course by the 

IDEHPUCP, addressed to 50 
judges, 50 prosecutors and 5 

Solicitors, approved by 
USAID. 

(September 25,  2015) 

Completed 

Develop circles of 
innovation and study 
with the graduates of 
the Diploma course in 
Lima in coordination 
with the IDEHPUCP. 

April-June 2015 
IDEHPUCP 

Project 
Team 

Judicial Branch 
(Cabinet of 
Presidency 
Advisors, 

Institutional 
Technical Team for 
Implementation of 

the CPC in the 
Judicial Branch, 

Office of 
International 

Technical 
Cooperation) 

Report on results Completed 

Develop activities to 
measure the impact 
of training on judges 
and prosecutors 
graduated from the 
Diploma course in 
Lima.  

February – March 
2015 

IDEHPUCP 
Project 
Team 

IDEHPUC 
Project Team 

Report on results Completed 

Prepare jointly with 
the IDEHPUC a 
Graduation from the 
Diploma course  
ceremony  

August 2015 
Project 

Team and 
IDEHPUCP 

Judicial Branch 
(Presidency 

Advisory Cabinet, 
Institutional 

Technical Team for 
the Implementation 
of the CPC in the 

Judiciary, Office for 
International 

Technical 
Cooperation) 

Publication and photos Completed 

Activity 3: Train judges on the use of clear language accessible to citizens. 
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ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

Technical assistance 
for the design of a 
module to train 
trainers in the use of 
the Clear Language 
Judicial Manual 
Accessible to 
Citizens. 

March – April 2015 
Consultants, 

Project 
Team 

Judicial Branch 
(Presidency 

Advisory Cabinet, 
Institutional 

Technical Team for 
the Implementation 
of the CPC in the 

Judiciary, Office for 
International 

Technical 
Cooperation) 

Training of trainers module 
validated by the counterpart. 

Completed 

Training workshops 
for trainers in Lima 
and a pilot site in the 
Amazon Region.  

April – May 2015 
Consultants, 

Project 
Team 

Judicial Branch 
(Presidency 

Advisory Cabinet,, 
Office for 

International 
Technical 

Cooperation) 

Workshops completed. Completed  

Develop a report on 
the results with a 
strategy for the 
Judiciary to replicate 
the training in the use 
of the manual.  

May - June 2015 
Consultants, 

Project 
Team 

Judicial Branch 
(Presidency 

Advisory Cabinet,, 
Office for 

International 
Technical 

Cooperation) 

Report on results of training 
provided and a strategy to 

replicate the training of 
trainers’ module by the 

Judiciary. 

Completed 

Activity 4: Provide assistance  for the implementation of the Compendium of legal terms on official corruption 

Technical assistance 
for the association of 
judgments, quality 
control, display and 
production 
commission of the 
“Compendium of 
Legal Terms on 
Official Corruption.” 

May – July 2015 
Consultants, 

Project 
Team 

Judicial Branch 
(Presidency 

Advisory Cabinet,, 
Office for 

International 
Technical 

Cooperation) 

Report on results Completed 

Develop a procedure 
for the update and 
administration of the 
Compendium by the 
Judiciary.  

July – August 2015 
Consultants, 

Project 
Team 

Judicial Branch 
(Presidency 

Advisory Cabinet,, 
Office for 

International 
Technical 

Cooperation) 

Procedure validated by the 

counterpart 
Completed 

Result 1.2: Increased capacity of prosecutors in targeted regions to prosecute corruption cases 

Sub-Result (i): Increased skills to manage, investigate, and prosecute corruption cases demonstrated by prosecutors in targeted regions 

Activity 1: Training to improve prosecutors’ skills  

Follow-up on the 
Diploma course 
developed by the 
IDEHPUCP (3 trips to 
accompany the in-
presence module in 
the Project’s pilot 
regions). 

February – 
September 2015 

IDEHPUCP 
Project 
Team 

Public Ministry 
(Institutional 

Technical Team for 
the Implementation 

of the CPC and 
OPROCTI) 

Final report on Diploma 
course implementation for 
judges, prosecutors and 

public attorneys approved by 
USAID. 

September 30, 2015 

Completed 

Develop circles of 
innovation and study 
with the graduates of 
the Diploma course in 
Lima in coordination 
with the IDEHPUCP. 

April -June 2015 
IDEHPUCP 

Project 
Team 

Public Ministry 
(Institutional 

Technical Team for 
the Implementation 

of the CPC and 
OPROCTI) 

Completed 

Develop activities to 
measure the impact 
of training on judges 
and prosecutors 
graduated from the 
Diploma course in 
Lima. 

February - March 
2015 

IDEHPUCP 
Project 
Team 

 Report on results Completed 

Graduation 
Ceremony. 

August 2015 
IDEHPUCP 

Project 
Team 

Public Ministry 
(Institutional 

Technical Team for 
the Implementation 

of the CPC and 
OPROCTI) 

Publication and photos Completed 

Sub-Result (ii): The PM uses tools to improve the prosecutors’ performance 

Activity developed in years 1 and 2 of the Project 

Sub-Result (iii): The PM’s case management system is more efficient 

Activity 1: Conduct analysis of the Systems and processes currently used by the PM for case management 

Continue coordination 
meetings with the 
liaisons at the Public 
Ministry for Project 
activities 

February 2015 – 
February  2016 

Project 
Team 

Public Ministry 
(Office of Projects 
and International 

Technical 
Cooperation and 

Institutional 
Technical Team for 

Coordination meetings Ongoing 
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ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

the Implementation 
of the CPC) 

Continue technical 
assistance to develop 
activities to make 
possible the 
implementation by 
the Public Ministry of 
the Organization and 
Functions Manual of 
Corporate 
Prosecution Offices in 
the project’s pilot 
districts. 

 Management of 
the corporate 
prosecution 
office.  

 Distribution of 
workload. 

 Role of the 
coordinator 
prosecutor and 
assistants.   

February - December 
2015 

Project 
Team 

Public Ministry 
(Office of Projects 
and International 

Technical 
Cooperation and 

Institutional 
Technical Team for 
the Implementation 

of the CPC) 

Report on results of the 
technical assistance to make 
possible the implementation 

of the Organization and 
Operating  Manual for the 

Corporate Prosecution Office 

In progress 

Training prosecutors 
and Support 
personnel in topics to 
strengthen the 
implementation of the 
corporate prosecution 
office, through 
workshops on: 

 Team work. 

 Coaching. 

February - June 2015 
Consultant, 

Project 
Team 

Public Ministry 
(Office of Projects 
and International 

Technical 
Cooperation and 

Institutional 
Technical Team for 
the Implementation 

of the CPC) 

 

Report on results of the 
training for the 

implementation of the 
corporate prosecution office 
(team work and coaching). 

 

Completed in Iquitos, 
Moyobamba. 

and Lima North 

Result 1.3: Standard methodology to quantify damages caused to the State in corruption cases. 

Activity 1: Conduct a study to determine standards/methodologies developed to estimate and obtain damage reparation in corruption cases 

Technical assistance 
(technological and 
legal) for the design 
and automated 
development of a 
Simulator to estimate 
the calculation of the 
civil damage to the 
States due to 
corruption acts. 

February - June 2015 
 

Consultant, 
Project 

technical 
staff 

Project technical 
staff and Technical 
Team of the Public 
Attorney’s Office 

Final report on the design of 
the Simulator approved by 
the Public Attorney’s Office 
Specialized in Corruption 

Crimes. 

Completed 

Train public solicitors 
in the use of criteria 
to estimate the civil 
damage and use of 
the Simulator.  

April-June 2015 
 

Consultant, 
Project 

technical 
staff 

Project technical 
staff and Technical 
Team of the Public 
Attorney’s Office 

Report on results of the 
training workshops for 

Solicitors in the use of the 
tool and methodology. 

Completed 

Assist with the 
development of the 
Simulator and pilot 
test on cases 
concluded identified 
by the institution on 
the application of the 
methodology for the 
calculation of civil 
damages and transfer 
of programming logic 
of the Simulator to 
the IT managers of 
the Specialized 
Public Attorney’s 
Office.  

February -June 2015 

Consultant, 
Project 

technical 
staff 

Project technical 
staff and Technical 
Team of the Public 
Attorney’s Office 

Final report on the 
technical assistance to 

train in 
standards/methodologies 

and simulator to 

calculate and recover 
damages in corruption 
cases (practical case). 

Report submitted to 
USAID on June 29, 

2015. 
 

Completed. 

 

Result 1.4:  The Judiciary improves its capacity to implement the Criminal Procedures Code  

Sub-Result (i): The judiciary monitors and evaluates the implementation of the CPC  

Activity 1: Establish goals and standards in core areas where the judicial performance can be measured 

Project technical 
assistance through 
Eng. Flor Torres to 
facilitate the 
implementation by 
the JB of the CPC 
monitoring system in 
corruption cases 
developed jointly with 
the ETI-CPC-JB 
conducting 
coordination, work 
and induction 

April- December 2015 

Criminal ETI 
of the JB 

and  Project 
Team 

Judicial Branch 
(Presidency 

Advisory Cabinet, 
Institutional 

Technical Team for 
the Implementation 
of the CPC in the 

Judiciary, Office for 
International 

Technical 
Cooperation) 

Report on results of the 
implementation of the JB’s 
CPC monitoring system for 

corruption cases. 

In progress 
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ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

meetings on the 
system developed 

Result 1.5:  Strengthening the Special Commission's functions of coordination and monitoring of the implementation of the Criminal 
Procedures Code 

Sub-Result (i): Improvement of the Special Commission's monitoring and evaluation of the implementation of the CPC 

Activity 1: Improve the Special Commission's capacity with respect to M&E 

Continue providing 
technical assistance 
to the Technical 
Secretariat of the 
Special Commission 
to coordinate 
activities to be 
implemented by the 
Project related to the 
criminal procedure 
reform in corruption 
matters.  

February - December 
2015 

Project 
technical 

staff 
ST-CEICPP Coordination report In progress 

 
 

ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

Activity 2.1: Promote the Institutional Integrity Model in Justice institutions (IIM)  

Technical assistance 
to develop the 
training materials 
related to the IIM in 
the MINJUS (Guide 
for the 
implementation of 
the Law on 
Transparency and 
Access to Public 
Information and 
Regulations). 

March-August 2015 
Consultant, 

Project 
Team 

MINJUS Technical 
Team. 

 

Guide for the implementation 
of the Law on Transparency 

and Access to Public 
Information and Regulations 

Completed 

Issue final report on 

the outputs and 
achievements of the 
IIM in the MINJUS, 
including a 
sustainability 
strategy. 

August- November  
2015 

 
 

Project 

Team 

MINJUS Technical 
Team. 

Report on final evaluation of 

the implementation of the IIM 

in the MINJUS 
November 30, 2015 

In progress 

 
 

ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS AND 

DELIVERABLES 
Status 

Team Counterpart 
Result 3.1:  Civil society organizations contribute to raise the public understanding of the reform of the criminal 

justice 
 

Activity 1: : Continue the Grants Process on training/dissemination and generation of information  

Monitor grantees’ results 
in the pilot sites and 
perform 3 trips to follow-
up and monitor: two to 
Chachapoyas and one 
to Loreto 

March-July 2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations 

Partial reports on results of the 
follow-up and monitoring of the 

grants awarded. 
Completed 

Administer and monitor 
grants awarded (training 
and dissemination, and 
generation of 
information) 

February- September 
2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations 

Final report (impact) on grants 
awarded to FORUM and 

Comisión Andina de Juristas 
submitted to USAID 

. 
Completed CAJ and Forum 

Grants 
 

Promote a roundtable 
(event) of citizen 
networks in Lima for 
anti-corruption citizen 
surveillance, which 
contributes to the 
sustainability of the 
results achieved. 

September - November 
2015. 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations 

Reports on results of the event In progress 

Result 3.2: Civil society organizations in targeted regions monitor the judicial system related to corruption cases  

Activity 1: One grant awarded to support citizen oversight programs focusing on the performance of the judicial system and its handling of 
corruption cases in targeted regions and to train CSOs on mechanisms to foster consistent and sustainable oversight of the judicial system 

Administer and Monitor 
Proetica’s results as 
awardee of the grant  

February- September 
2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations 

Final report on grants awarded: 
Strengthening the M&E 
capacities of the CSOs. 

 

Completed Proetica 
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ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS AND 

DELIVERABLES 
Status 

Team Counterpart 

Accompany the 
monitoring of five citizen 
surveillance activities 
developed by Proetica  

March- July 2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations 

Completed 

Participate in the review 
of the publication of the 
report on results, 
including a sustainability 
strategy. 

August- September 2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations 

Completed 

Activity 2: One grant focusing on youth, women, and Afro-Peruvians addressing their particular issues under the new CPC 

Administer and Monitor 
the results of Proética in 
the development of the 
Monitoring Instrument to 
be used by base NGOs 
or those under 
Proetica’s network.    

February- July 2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations Final Report on the grant 

awarded to develop the 
instruments for citizen 

monitoring and surveillance in 
vulnerable populations. 

Completed Proetica 

Participate in the 
Review of the report on 
results, including a 
sustainability strategy. 

June-July 2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations 

Completed 

Activity 3: Strengthening the justice system in the treatment of indigenous population through the effective engagement of civil society to fight 
corruption 

Conduct a qualitative 
research to describe the 
factors / causes that 
contribute to distrust and 
perception of corruption 
among the indigenous 
population regarding the 
administration of justice 
in the targeted Project 
judicial districts. 

June-July 2015 

Technical staff 
Pro-Integridad, 

Local 
Consultant 

ONAJUP, 
Representatives of 

indigenous 
communities, Civil 

society organizations 
 

Report on the proposal of policy 
guidelines to improve access to 

justice in indigenous 
communities and a greater 

participation in corruption cases 

Completed 

Develop materials to 
socialize with the 
indigenous population of 
the pilot districts on 
issues related to citizen 
monitoring of corruption 
and justice 
administration with an 
intercultural approach 

August 2015 

Technical staff 
Pro-Integridad, 

Local 
Consultant 

ONAJUP, 
Representatives of 

indigenous 
communities, Civil 

society organizations 
 

Completed 

Conduct roundtables in 
pilot districts to develop 
an agenda that affects 
improvements in 
management policies of 
the justice system 
towards indigenous 
populations, making 
them more efficient and 
accessible 

October 2015 

Technical staff 
Pro-Integridad, 

Local 
Consultant 

ONAJUP, 
Representatives of 

indigenous 
communities, Civil 

society organizations 
 

In Progress 

Draft a proposal of 
policy guidelines to 
improve the access to 
justice in indigenous 
communities and 
greater participation in 
corruption cases. 

October 2015 

Technical staff 
Pro-Integridad, 

Local 
Consultant 

ONAJUP, 
Representatives of 

indigenous 
communities, Civil 

society organizations 
 

In progress 

Socialize the policy 
guidelines and transfer 
them to the National 
Bureau of Justice of the 
Peace and Indigenous 
Justice - ONAJUP of the 
Judiciary 

November 2015 
Technical staff 
Pro-Integridad 

ONAJUP. Programmed 
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ANNEX N° 1 PMP: UPDATED TABLE OF INDICATORS 
 
The annual report on indicators for Project year 3 has been developed as of September 2015. The 
report shows an advance summary on all the PMP indicators and the tracking matrix of the 
numerical advance of indicators since Project start-up to date.  

Indicator 1: Number of improvements and/or processes implemented in the judicial and/or 
prosecution offices in the central headquarters of the pilot districts  

As of September 2015 two process improvements were implemented in judicial offices of 
Chachapoyas, Iquitos and Lima. These results represent a 67% achievement for year 3 (6 of 9 
processes improved). 

The improved processes have been: Programming and management of hearings and management 
of judicial workload, which were achieved after the Judiciary’s approval of the “Guidelines for 
programming and management of hearings at the trial stage” and the implementation of training 
workshops to disseminate these two issues. 

Indicator 2: percentage of judges and prosecutors registered in the Diploma Course 
Specialized in Anti-corruption for Justice Operators who approve the program:  
 By September of year 3 the programmed diploma courses were finished. 94% of participants 
successfully completed the Diploma (92 persons) and 6% did not (6 persons). The cadre consisted 
of 98 persons. Ten participants that withdrew are not considered in this number. 

Indicator 3: Number of judges and judicial personnel trained with assistance of the 
Government of the United States – USG:  

Public Ministry  

By September 2015 the total trained in the Regulations for the specialized prosecution offices were 
102 people (52 prosecutors and 50 administrative staff), disaggregated as follows:  

Location Event Dates 

Participants Women Men 

Total 
Prosecut

ors 
Support Total 

Prosecut
ors 

Support Total 
Prosecut

ors 
Support 

Iquitos 
Presentation of 

the 
Regulations for 

the 
Specialized 
Prosecution 

Offices 

June 8, 
2015 

75 35 40 24 9 15 51 26 25 

Moyobamba 
June 
15, 

2015 
27 17 10 9 5 4 18 12 6 

Total     102 52 50 33 14 19 69 38 31 

Judicial Branch 

The total people trained at the Judicial Branch in year 3 on Guidelines for programming and 
management of hearings and in the use of the judicial manual were 184 persons (76 judges and 
108 support staff in Lima, Iquitos and Moyobamba).  

Location Event Dates 
Participants Women Men 

Total Judges 
Suppo

rt 
Total Judges Support Total Judges 

Suppo
rt 

Moyobamba 
Guidelines for 
Programming 

and 
Management of 
Hearings at the 
trial stage with 

the CPC  

April 16 and 17, 
2015 

33 11 22 17 2 15 16 9 7 

Iquitos 
April 20 and 21, 

2015 
55 9 46 31 4 27 24 5 19 

Lima  
August 13 and 14, 

2015  
42 13 29 29 06 23 13 07 06 

Iquitos Use of the Clear 
Language 

Judicial Manual  

May 4 and 5, 2015 23 12 11 11 3 8 12 9 3 

Lima 
May 11 and 13, 

2015 
31 31 0 15 15 0 16 16 0 

Total   184 76 108 103 30 73 81 46 35 
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Indicator 4: Percentage of progress in implementing the system for monitoring for the CPC 
for corruption cases at the Judicial Branch:  

This indicator accumulates the results of the Project for Years 2 and 3. The accumulated progress 
for Year 3 is equal to 85%, as the Project has completed the report on the pilot data generated 
through the monitoring system for corruption cases in North Lima, Lima South Lima and Callao 
(Phase 1), as shown below: 

 

Indicator 5: Percentage of progress in implementing the Institutional Integrity Model – IIM:  

The indicator takes place at two institutions and it is cumulative. To date, the indicator shows the 
progress indicated below: 

Year 3:  

If compared with Year 2, in 2015 the percentage of progress remains the same: MINJUS: 90% 
progress and Public Ministry: 10% progress. 

 
Indicator 6: Number of MINJUS personnel trained in IIM:  

In Year 3 the Project provided training to 464 officials from INPE in Institutional Integrity Model-
related issues. 

 
Indicator 7: Number of people affiliated with non-governmental organizations receiving USG 
supported anti-corruption training:  

In Year 3 Forum Solidaridad delivered the course “Know for Surveilling” in Tarapoto, Lima and 
Yurimaguas with a total attendance of 146 people.  

In Year 3 Proetica delivered three workshops in citizen monitoring with a total attendance of 106 
people trained (50 in Chachapoyas, 41 in Iquitos and 15 in Lima).  

While the target for Year 3 is equal to 180 people trained, the achievement for the same term is 
equal to 252 trained in criminal procedure reform and citizen surveillance-related issues. 

 
Indicator 8: Number of monitoring activities to the justice system in corruption cases 
implemented by the CSO that receive project grants:  

Year 3: 
This indicator aims at completing five monitoring activities in Year 3. As of September 2015, the 
Project has carried out eight monitoring activities, which exceeds the target. The eight activities 
break down as follows: 4 in Loreto, 3 in Amazonas and 1 in Lima. 

 
Indicator 9: Number of government officials receiving USG-supported anti-corruption 
training:  

This is an accumulative indicator referred to the whole training provided to officials. Total target for 

Year 3 is equal to 300 officials trained. As of September 2015 the Project provided training to 361 

officials including judges, prosecutors, public attorneys and administrative staff. Further details, are 

shown in the following table: 

 

Counterpart: 
Judiciary 

Target Year 3 (100%). Aggregated indicator  
Progress 
Year 2 

Progress 
Year 3 

Phase 1 Phase 2 

 
Progress 

Year 2 + Year 3  
(Phase 1) 

Report on the pilot data of 4 
pilot sites (2011 -  August 

2014) 

Report on pilot sites of Superior 
Court of South Lima (Aug. 2014-

Aug. 2015) 

% 15% 15% 70% 85% 
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Diploma (Indicator 2) Total Men Women 

Judges  

17 23 
Prosecutors  

Public attorneys  

Sub Total 40 

Case Management (Indicator 3)    

Prosecutors 52 

150 136 

Public Ministry’s administrative staff  50 

Judges 76 

Judiciary’s administrative staff 108 

Sub Total 286 

Procuraduría - Cálculo de la reparación civil     

Public attorneys and administrative staff 35 20 15 

Judges 8 7 1 

Prosecutors 15 11 4 

Sub Total 58 38 20 

Total 361 243 199 

 

Matrix/Table of indicators
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Matrix/Table of Indicators 

 

N° Indicator Definition Data Source Data Baseline 
Year 1 
target 

Year 1 
actual 

Year 2 
target 

Year 2 
actual 

Year 3 
target 

Year 3 
actual 

Total 
Target 

  Objective 1: Increase judicial system capacity in Lima, Callao, and Peruvian Amazon regions to resolve corruption cases. 

1 

Number of 
improvements and/or 
processes implemented 
in judicial and/or 
prosecution offices at 
central headquarters of 
the pilot districts. 

With Project assistance implement 
improvements and/or processes in 
judicial and/or prosecution offices 
at central headquarters of the 3 
pilot districts that are Amazonas, 
Loreto and Lima.  
The key improved management 
processes identified are 6. 

Project 
Records 

Bi-annual 0 0   

Chacha 
poyas: 3 

Chacha 
poyas: 3 

Chacha 
poyas: 3 

Chacha 
poyas: 2 

Chacha 
Poyas:6 

Iquitos: 
3 

Iquitos: 3 Iquitos: 3 Iquitos: 2 Iquitos: 6 

Lima: 3 Lima: 3 Lima: 3  Lima: 2 Lima: 6 

2 

Percentage  of judges 
and prosecutors 
registered in the Diploma 
Course Specialized in 
Anti-corruption for 
Justice Operators who 
approve the program 
and are certified by the 
Pontifical Catholic 
University of Peru under 
rigorous academic 
standards  

This indicator refers to the total 
percentage of judges and 
prosecutors (50 judges and 50 
prosecutors) registered in the 
Diploma Course Specialized in 
Anti-corruption for Justice 
Operators who approve the 
program and are certified by the 
Pontifical Catholic University of 
Peru.  
 

University and 
Project 
Records 

Bi-annual 0 0   30%  35% 90% 94% 90% 

  Result 1.1: Increased capacity of judges and court staff in targeted regions to manage and resolve corruption cases. 

  Result 1.2: Increased capacity of prosecutors and Support personnel in targeted regions to prosecute corruption cases. 

3 

Number of judges and 
judicial personnel trained 
with USG Assistance 
 

Judges, prosecutors and support 
personnel who receive training in 
different thematic areas aimed at 
the improvement of their 
performance in judicial and 
prosecution offices management 
in pilot sites 

Project/Judicial 
Branch/Public 
Ministry 
Records 

Quarterly 0 0   60 143 150 286 210 

  
Result 1.4: The Judicial Branch improves its capacities to implement the Criminal Procedures Code.  
(i) The Judicial Branch effectively monitors and evaluates the CPC implementation. 
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Matrix/Table of Indicators 

 

N° Indicator Definition Data Source Data Baseline 
Year 1 
target 

Year 1 
actual 

Year 2 
target 

Year 2 
actual 

Year 3 
target 

Year 3 
actual 

Total 
Target 

4 

Percentage of progress 
in implementing the 
system for monitoring for 
the CPP for corruption 
cases in the Judicial 
Branch 
 

Pro-Integridad will assist the 
Judiciary in the development of a 
monitoring system for the CPC for 
corruption cases implementation. 
The system will include the 
following set of activities: 1. 
Assessment (20%); 2. Definition 
of indicators (20%); 3. Validation 
of indicators with authorities 
(10%); 4. Training PJ personnel to 
use the monitoring system (20%); 
5. Implementation of the 
monitoring system by PJ 
personnel (30%). 

Advance 
matrix for the 
implementation 
of the Project’s 
monitoring 
system. 
 

Bi-annual 0 0   70% 70% 100%  85% 100% 

  Objective 2: Promote the Institutional Integrity Model in the justice sector. 

5 

Percentage of progress 
in implementing the 
Institutional Integrity 
Model IIM 
 

The IIM institutionalization means 
the adoption of the model as 
institutional policy 
(administratively and functionally) 
disaggregated in 10 elements.  

Project 
Records / 
Institutional 
Information 

Bi-annual 0 

MINJUS: 
20% 

MINJUS: 
20% 

MINJUS: 
60% 

MINJUS: 
70% 

MINJUS: 
20% 

MINJUS  
0% 

MINJUS: 
100% 

MP: 
20% 

0% 
MP: 
60% 

MP: 10% MP: 20% MP: 0%  MP: 100% 

  Result 2.1: Institutional Integrity Model (IIM) Promotion 

6 
Number of MINJUS 
personnel trained in IIM. 
 

Number of key personnel with the 
Ministry of Justice strengthens 
their skills relating the Institutional 
Integrity Model.  

MINJUS / 
Project 
Records 

Quarterly 0 0   38 845 400 464 438 

  Objective 3: Strengthen the judicial system's capacity to address corruption through effective civil society engagement 

  Result 3.1: Civil society organizations generate increased public understanding of the criminal justice reform under the CPC 

7 

Number of people 
affiliated with non-
governmental 
organizations receiving 
USG supported anti-
corruption training 

This indicator measures the 
number of persons affiliated to a 
CSO that will be trained in topics 
related to criminal justice reform to 
process corruption cases as well 
as monitoring and supervision 
mechanisms to the judiciary in the 
3 pilot sites of the Project (Lima 
Centro, Iquitos and 
Chachapoyas). 

CSO and 
Project 
Records 

Quarterly 0 0   180 384 180 252 360 

  Result 3.2: Civil society organizations in targeted regions monitor the judicial system and its handling of corruption cases. 
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Matrix/Table of Indicators 

 

N° Indicator Definition Data Source Data Baseline 
Year 1 
target 

Year 1 
actual 

Year 2 
target 

Year 2 
actual 

Year 3 
target 

Year 3 
actual 

Total 
Target 

8 

Number of monitoring 
activities to the justice 
system in corruption 
cases implemented by 
the CSO that receive 
project grants. 

Number of activities for social 
audit/ civil surveillance for 
corruption cases developed by the 
CSO who receive Project grants. 

CSO Records  Bi-annual 0 0   0   5 8 5 

  Indicator total 

9 

Number of government 
officials receiving USG-
supported anti-corruption 
training 

This indicator measures the 
number of prosecutors, judges, 
solicitors and other staff of the 
judicial districts where the project 
will be implemented (Lima, Callao 
and the Amazon region)  that will 
receive specialized training in anti-
corruption issues, such as 
investigation techniques to 
address corruption, oral litigation, 
methodologies to assess and 
calculate damages caused by 
corruption, and case 
management, among others.  

 

University and 
Project 
Records 

Bi-annual 0 0  175 287 300 361 475 

 

 

 

 

 

  


